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ESTIMATE RUN 02/13/2006

ESTIMATE SUMMARY 10:21:49

CONTID: C12190         ESTIMATE NO: 0034 FINL 1994

PCN: 12190-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ROADWAY SH 66 TO L THOMPSON PERCENT TIME:

PROJECT NO: C 2873-096                    

ROADWAY SH 66 TO L THOMPSON

NAME OF ROAD: US 287

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 02/13/2006 DATE TIME STARTED 03/18/1999

P.O. BOX 1618 DATE LET 01/21/1999 DATE WORK BEGAN 03/18/1999

651 TOPEKA WAY, SUITE 100 DATE AWARDED 02/17/1999 DATE TIME STOPPED 01/08/2003

 DATE CONTRACT EXECUTED 02/17/1999 DATE ACCEPTED 01/08/2003

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 03/18/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,347,727.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,540,924.52 NON-PARTICIPATING 8,695.68

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 30,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.05

TIME ALLOW:

ORIG TIME ALLOW:

283 WORK DAYS

WORK DAYS260

100.00%

-0.05

8,695.68

8,695.68

38,695.68

$

$

$

$

43,076.83

13,304,650.66

13,347,727.49

0.00

13,347,727.49

0.00

0.00

13,347,727.49

0.00

AMOUNT DUE 13,347,727.49 38,695.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,695.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

269.0
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PCN: 12190-BID    ESTIMATE RUN 02/13/2006

PROJECT: C 2873-096                    ESTIMATE NO: 0034 10:21:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURE 68.000 68.000

EACH 0.000 0.00

800.00000 68.000 54,400.00

202-00001  
 

0010 *REMOVAL OF TREE 183.000 183.000

EACH 0.000 0.00

130.00000 183.000 23,790.00

202-00010  
 

0015 *REMOVAL OF CURB AND GUTTER 602.400 602.400

M   0.000 0.00

14.50000 602.400 8,734.80

202-00203  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 78,340.700 79,352.700

M2  -1,012.000 -2,530.00

2.50000 78,340.700 195,851.75

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT 86,982.100 87,994.100

M2  -1,012.000 -1,518.00

1.50000 86,982.100 130,473.15

202-00220  
 

0030 *REMOVAL OF PAVEMENT MARKING 4,632.200 5,001.800

M2  -369.600 -3,976.90

10.76000 4,632.200 49,842.47

202-00250  
 

0035 *REMOVAL OF GROUND SIGN 64.000 64.000

EACH 0.000 0.00

95.00000 64.000 6,080.00

202-00810  
 

0040 *REMOVAL OF FENCE 5,484.000 5,484.000

M   0.000 0.00

2.56000 5,484.000 14,039.04

202-01000  
 

0045 *SANDBLASTING 5,559.600 5,559.600

M2  0.000 0.00

4.30000 5,559.600 23,906.28

202-05150  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 296,277.000 296,277.000

M3  0.000 0.00

7.70000 296,277.000 2,281,332.90

203-00060  
 

0051 POTHOLING MCR #1 LINE #2 33.000 33.000

HOUR 0.000 0.00

140.00000 33.000 4,620.00

203-01597  
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PCN: 12190-BID    ESTIMATE RUN 02/13/2006

PROJECT: C 2873-096                    ESTIMATE NO: 0034 10:21:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 *BLADING 89.000 89.000

HOUR 0.000 0.00

75.00000 89.000 6,675.00

203-01500  
 

0060 *DOZING (LANDSCAPING) 20.000 20.000

HOUR 0.000 0.00

88.00000 20.000 1,760.00

203-01555  
 

0061 UNCLASSIFIED EXCAVATION ADDED BY MCR LINE #19 2,578.000 2,636.000

M3  -58.000 -466.90

8.05000 2,578.000 20,752.90

203-00000  
 

0065 STRUCTURE EXCAVATION 0.000 0.000

M3  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

0066 STRUCTURE EXCAVATION ADDED BY CMO #4 330.000 330.000

M3  0.000 0.00

12.00000 330.000 3,960.00

206-00000  
 

0070 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

M3  0.000 0.00

28.50000 0.000 0.00

206-00100  
 

0071 STRUCTURE BACKFILL (CLASS 1) ADDED BY CMO #4 267.000 267.000

M3  0.000 0.00

55.00000 267.000 14,685.00

206-00100  
 

0075 *TOPSOIL 28,198.000 28,224.000

M3  -26.000 -104.00

4.00000 28,198.000 112,792.00

207-00205  
 

0080 *WETLAND TOPSOIL 740.000 740.000

M3  0.000 0.00

10.50000 740.000 7,770.00

207-00305  
 

0085 *STOCKPILE WETLAND TOPSOIL 0.000 0.000

M3  0.000 0.00

4.25000 0.000 0.00

207-00310  
 

0090 *EROSION BALES (WEED FREE) 1,039.000 1,039.000

EACH 0.000 0.00

16.50000 1,039.000 17,143.50

208-00011  
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PCN: 12190-BID    ESTIMATE RUN 02/13/2006

PROJECT: C 2873-096                    ESTIMATE NO: 0034 10:21:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0095 *SILT FENCE 2,355.000 2,355.000

M   0.000 0.00

4.00000 2,355.000 9,420.00

208-00020  
 

0100 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200  
 

0101 SEDIMENT REMOVAL AND DISPOSAL MCR#10 127.000 127.000

M3  0.000 0.00

20.00000 127.000 2,540.00

208-00110  
 

0105 *RESET MAILBOX STRUCTURE 42.000 42.000

EACH 0.000 0.00

125.00000 42.000 5,250.00

210-00010  
 

0110 *RESET GROUND SIGN 11.000 11.000

EACH 0.000 0.00

200.00000 11.000 2,200.00

210-00810  
 

0115 *SEEDING (NATIVE) 30.830 30.830

HA  0.000 0.00

1,044.10000 30.830 32,189.60

212-00006  
 

0120 *MULCHING (WEED FREE HAY) 37.060 36.800

HA  0.260 173.66

667.91000 37.060 24,752.74

213-00002  
 

0125 *MULCH TACKIFIER 6,476.000 6,476.000

KG  0.000 0.00

1.80000 6,476.000 11,656.80

213-00061  
 

0130 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 220.000 220.000

EACH 0.000 0.00

25.25000 220.000 5,555.00

214-00350  
 

0135 *SOIL RETENTION BLANKET (SPECIAL) 7,410.900 7,410.900

M2  0.000 0.00

1.95000 7,410.900 14,451.26

216-00030  
 

0140 *AGGREGATE BASE COURSE (CLASS 1) 17,980.900 17,980.900

T   0.000 0.00

10.00000 17,980.900 179,809.00

304-01000  
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PCN: 12190-BID    ESTIMATE RUN 02/13/2006

PROJECT: C 2873-096                    ESTIMATE NO: 0034 10:21:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0141 ADDED ITEM (DOLLAR)/ PRICE REDUCTION  OVERWEIGHT 
TRUCKS

-120.000 -140.000

DOL 20.000 20.00

1.00000 -120.000 -120.00

900-00006  
 

0145 AGGREGATE BASE COURSE (CLASS 6) 92,641.270 92,637.790

T   3.480 31.32

9.00000 92,641.270 833,771.43

304-06000  
 

0146 AGGREGATE BASE COURSE (SPECIAL) MCR #1 LINE #5 431.000 431.000

M3  0.000 0.00

17.60000 431.000 7,585.60

304-09000  
 

0147 ADDED ITEM (DOLLAR)/ PRICE DEDUCTION ABC CL. 6 -27,358.560 -26,695.330

DOL -663.230 -663.23

1.00000 -27,358.560 -27,358.56

900-00006  
 

0150 *HYDRATED LIME SEE 103 DTD. 8-19-99 5,468.740 5,468.740

T   0.000 0.00

90.00000 5,468.740 492,186.60

307-00000  
 

0151 FLY ASH CMO #2 1,837.400 1,837.400

T   0.000 0.00

37.37000 1,837.400 68,663.64

307-00075  
 

0153 PROCESSING FLY ASH TREATED SUBGRADE CMO #2 53,527.200 54,076.900

M2  -549.700 -824.55

1.50000 53,527.200 80,290.80

307-00250  
 

0155 *PROCESSING LIME TREATED SUBGRADE (200 MM) 264,268.280 264,243.500

M2  24.780 37.17

1.50000 264,268.280 396,402.42

307-00208  
 

0159 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) MCR #7 190.110 208.410

T   -18.300 -2,104.50

115.00000 190.110 21,862.65

403-00720  
 

0160 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

M2  0.000 0.00

90.00000 0.000 0.00

403-00721  
 

0165 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

0.000 0.000

T   0.000 0.00

45.00000 0.000 0.00

403-34353  
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PCN: 12190-BID    ESTIMATE RUN 02/13/2006

PROJECT: C 2873-096                    ESTIMATE NO: 0034 10:21:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0166 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) ADDED BY MCR

2,978.990 2,978.990

T   0.000 0.00

45.00000 2,978.990 134,054.55

403-33353  
 

0170 *CONCRETE PAVEMENT (250 MM) 243,043.300 243,043.300

M2  0.000 0.00

22.19000 243,043.300 5,393,130.83

412-01000  
 

0175 *CONCRETE PAVEMENT (250 MM) (FAST TRACK) 7,967.700 7,967.700

M2  0.000 0.00

26.99000 7,967.700 215,048.22

412-01020  
 

0180 *GEOTEXTILE (SEPARATOR) (CLASS A) 21,311.500 21,311.500

M2  0.000 0.00

1.00000 21,311.500 21,311.50

420-00130  
 

0185 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.800 3.800

M3  0.000 0.00

650.00000 3.800 2,470.00

507-00100  
 

0190 *BRIDGE EXPANSION DEVICE (0-50 MM) 54.000 54.000

M   0.000 0.00

260.00000 54.000 14,040.00

518-01002  
 

0195 CONCRETE CLASS B 5.120 4.920

M3  0.200 104.00

520.00000 5.120 2,662.40

601-01000  
 

0196 CONCRETE CLASS B ADDED BY CMO #4 66.900 66.900

M3  0.000 0.00

579.00000 66.900 38,735.10

601-01000  
 

0200 REINFORCING STEEL (GALVANIZED) DELETED BY MCR #1 LINE 
#9

0.000 0.000

KG  0.000 0.00

1.50000 0.000 0.00

602-00010  
 

0201 REINFORCING STEEL ADDED BY MCR 1 LINE #9 212.500 212.500

KG  0.000 0.00

0.95000 212.500 201.88

602-00000  
 

0202 REINFORCING STEEL (EPOXY COATED) ADDED BY MCR 1 LINE 
#9

0.000 0.000

KG  0.000 0.00

1.50000 0.000 0.00

602-00020  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0203 REINFORCING STEEL (EPOXY COATED) ADDED BY CMO #4 3,852.000 3,852.000

KG  0.000 0.00

2.00000 3,852.000 7,704.00

602-00020  
 

0205 *600 MM REINFORCED CONCRETE PIPE 629.000 629.000

M   0.000 0.00

133.00000 629.000 83,657.00

603-01240  
 

0210 *770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL 346.000 346.000

M   0.000 0.00

162.00000 346.000 56,052.00

603-02240  
 

0215 *600 MM REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

630.00000 8.000 5,040.00

603-05024  
 

0220 *770X490 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 5.000 5.000

EACH 0.000 0.00

650.00000 5.000 3,250.00

603-05124  
 

0225 *450 MM STEEL END SECTION 117.000 117.000

EACH 0.000 0.00

230.00000 117.000 26,910.00

603-30018  
 

0226 600 MM STEEL END SECTION ADDED BY MCR 1 LINE #11 3.000 3.000

EACH 0.000 0.00

230.00000 3.000 690.00

603-30024  
 

0230 *450 MM PLASTIC PIPE 1,226.000 1,226.000

M   0.000 0.00

80.00000 1,226.000 98,080.00

603-50018  
 

0231 600 MM PLASTIC PIPE ADDED BY MCR 1 LINE #11 49.000 49.000

M   0.000 0.00

148.00000 49.000 7,252.00

603-50024  
 

0235 *300 MM DUCTILE IRON PIPE 106.000 106.000

M   0.000 0.00

114.00000 106.000 12,084.00

603-82012  
 

0240 *450 MM DUCTILE IRON PIPE 53.000 53.000

M   0.000 0.00

175.00000 53.000 9,275.00

603-82018  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0245 *INLET TYPE C (2 M) 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

604-00305  
 

0250 *INLET TYPE R  L 1.5 (2 M) 1.000 1.000

EACH 0.000 0.00

2,900.00000 1.000 2,900.00

604-19105  
 

0255 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 45.000 45.000

M   0.000 0.00

42.00000 45.000 1,890.00

606-00301  
 

0260 *END ANCHORAGE TYPE 3G 4.000 4.000

EACH 0.000 0.00

850.00000 4.000 3,400.00

606-01370  
 

0265 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,750.00000 4.000 7,000.00

606-02001  
 

0270 *END POST 53.000 53.000

EACH 0.000 0.00

75.00000 53.000 3,975.00

607-00005  
 

0275 *CORNER AND LINE BRACE POST 50.000 50.000

EACH 0.000 0.00

98.00000 50.000 4,900.00

607-00010  
 

0280 *FENCE BARBED WIRE WITH METAL POSTS 1,776.000 1,776.000

M   0.000 0.00

2.95000 1,776.000 5,239.20

607-01000  
 

0285 *FENCE COMBINATION WIRE WITH METAL POSTS 2,414.000 2,359.000

M   55.000 316.25

5.75000 2,414.000 13,880.50

607-11200  
 

0286 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS MCR 
#1  LINE#1

2,056.000 2,140.000

M   -84.000 -1,197.00

14.25000 2,056.000 29,298.00

607-11300  
 

0290 *FENCE (TEMPORARY) 24.000 24.000

M   0.000 0.00

3.50000 24.000 84.00

607-11580  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY BID ITEMS 

0295 *6 METER GATE 8.000 8.000

EACH 0.000 0.00

300.00000 8.000 2,400.00

607-60120  
 

0300 CURB AND GUTTER TYPE 2 (SECTION II-B) 305.000 305.000

M   0.000 0.00

30.00000 305.000 9,150.00

609-21020  
 

0301 6 METER CATTLE GUARD ADDED BY MCR LINE #18 1.000 1.000

EACH 0.000 0.00

14,555.00000 1.000 14,555.00

611-00020  
 

0305 *DELINEATOR (TYPE I) 192.000 192.000

EACH 0.000 0.00

11.50000 192.000 2,208.00

612-00001  
 

0310 *DELINEATOR (TYPE II) 307.000 307.000

EACH 0.000 0.00

12.50000 307.000 3,837.50

612-00002  
 

0315 *DELINEATOR (TYPE III) 9.000 9.000

EACH 0.000 0.00

13.50000 9.000 121.50

612-00003  
 

0320 *50 MM ELECTRICAL CONDUIT 224.000 224.000

M   0.000 0.00

45.00000 224.000 10,080.00

613-00200  
 

0325 *WIRING 1.000 1.000

L S 0.000 0.00

1,850.00000 1.000 1,850.00

613-10000  
 

0326 F/A REPAIR REPAIR DAMAGED ELEC. LINE 4,396.110 4,396.110

F A 0.000 0.00

1.00000 4,396.110 4,396.11

700-70130  
 

0330 *SIGN PANEL (CLASS I) 47.900 47.900

M2  0.000 0.00

189.73000 47.900 9,088.07

614-00011  
 

0335 *SIGN PANEL (CLASS II) 44.190 44.190

M2  0.000 0.00

215.00000 44.190 9,500.85

614-00012  
 



CONTID: C12190         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12190-BID    ESTIMATE RUN 02/13/2006

PROJECT: C 2873-096                    ESTIMATE NO: 0034 10:21:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0340 *SIGN PANEL (CLASS III) 8.730 8.730

M2  0.000 0.00

269.20000 8.730 2,350.12

614-00013  
 

0345 *STEEL SIGN POST (U-2) 39.600 39.600

M   0.000 0.00

23.12000 39.600 915.55

614-00200  
 

0350 *STEEL SIGN POST (57.2X57.2 MM TUBING) 0.000 0.000

M   0.000 0.00

33.35000 0.000 0.00

614-00218  
 

0355 *STEEL SIGN POST (50 MM ROUND) 155.250 155.250

M   0.000 0.00

29.75000 155.250 4,618.69

614-01502  
 

0360 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 229.750 229.750

M   0.000 0.00

82.50000 229.750 18,954.38

614-01552  
 

0365 *TRAFFIC SIGNAL FACE (300-300-300) 1.000 1.000

EACH 0.000 0.00

475.00000 1.000 475.00

614-70336  
 

0370 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000 1.000

EACH 0.000 0.00

610.00000 1.000 610.00

614-70560  
 

0375 *LOOP DETECTOR (MICRO TYPE) 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

614-72872  
 

0376 ADDED ITEM (EACH)/ MCR #1 LINE #15 MICROWAVE SENSOR 1.000 1.000

EACH 0.000 0.00

1,925.00000 1.000 1,925.00

900-00007  
 

0377 ADDED ITEM (EACH)/ MCR #14 (ART) 1.000 1.000

EACH 0.000 0.00

17,481.15000 1.000 17,481.15

900-00007  
 

0378 ADDED ITEM (EACH)/ ART POWER HOOKUP 1.000 1.000

EACH 0.000 0.00

940.50000 1.000 940.50

900-00007  
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0380 *LOOP DETECTOR WIRE 196.000 196.000

M   0.000 0.00

8.00000 196.000 1,568.00

614-72875  
 

0385 *EMBANKMENT PROTECTOR TYPE 3 5.000 5.000

EACH 0.000 0.00

730.00000 5.000 3,650.00

615-00030  
 

0390 *450 MM CONCRETE SIPHON PIPE 52.000 52.000

M   0.000 0.00

195.00000 52.000 10,140.00

616-00180  
 

0395 *DETOUR PAVEMENT 11,839.300 11,839.300

M2  0.000 0.00

22.19000 11,839.300 262,714.07

621-00450  
 

0396 SEPTIC TANK (4700 L) ADDED BY MCR #1 LINE 12 1.000 1.000

EACH 0.000 0.00

3,561.00000 1.000 3,561.00

622-01125  
 

0400 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

115,000.00000 1.000 115,000.00

625-00000  
 

0401 CONSTRUCTION SURVEYING (HOURLY) AS PER PLAN SHEET 98 47.000 47.000

HOUR 0.000 0.00

100.00000 47.000 4,700.00

625-00001  
 

0402 CONSTRUCTION SURVEYING ADD BY CMO #3 FOR EXTENTION 1.000 1.000

L S 0.000 0.00

13,180.00000 1.000 13,180.00

625-00000  
 

0403 CONSTRUCTION SURVEYING (HOURLY) MCR #1 LINE #8 (EXTRA 
BLUE TOPS)

147.200 147.200

HOUR 0.000 0.00

100.00000 147.200 14,720.00

625-00001  
 

0404 ADDED ITEM (LUMP SUM)/ SLOPE STAKING 1.000 1.000

L S 0.000 0.00

9,470.00000 1.000 9,470.00

900-00014  
 

0405 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

626-00000  
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0406 MOBILIZATION CMO #3 PROJECT EXTENSION TYPE I 0.000 0.000

L S 0.000 0.00

18,246.00000 0.000 0.00

626-00000  
 

0407 MOBILIZATION (WITHOUT AUTOPAY) CMO #3 PROJECT 
EXTENSION

1.000 1.000

L S 0.000 0.00

18,246.00000 1.000 18,246.00

626-00100  
 

0408 MOBILIZATION (WITHOUT AUTOPAY) ADDED BY CMO #4 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-00100  
 

0410 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

626-01000  
 

0415 *PAVEMENT MARKING PAINT 3,507.800 3,507.800

L   0.000 0.00

7.65000 3,507.800 26,834.67

627-00001  
 

0420 *EPOXY PAVEMENT MARKING 2,182.000 2,182.000

L   0.000 0.00

14.55000 2,182.000 31,748.10

627-00005  
 

0425 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 154.300 155.360

M2  -1.060 -228.03

215.12000 154.300 33,193.02

627-30205  
 

0430 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 49.400 49.400

M2  0.000 0.00

86.10000 49.400 4,253.34

627-30210  
 

0435 *SURVEY MONUMENT (TYPE 2) 16.000 16.000

EACH 0.000 0.00

265.00000 16.000 4,240.00

629-01002  
 

0440 *SURVEY MONUMENT (TYPE 3) 4.000 4.000

EACH 0.000 0.00

690.00000 4.000 2,760.00

629-01003  
 

0445 *SURVEY MONUMENT (TYPE 3A) 5.000 5.000

EACH 0.000 0.00

590.00000 5.000 2,950.00

629-01031  
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0450 *MONUMENT BOX 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

629-01050  
 

0455 *ADJUST MONUMENT BOX 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

629-01210  
 

0460 *FLAGGING 23,411.500 23,324.500

HOUR 87.000 1,566.00

18.00000 23,411.500 421,407.00

630-00000  
 

0465 *TRAFFIC CONTROL SUPERVISOR 364.000 364.000

DAY 0.000 0.00

285.00000 364.000 103,740.00

630-00002  
 

0470 *TRAFFIC CONTROL INSPECTION 268.000 268.000

DAY 0.000 0.00

95.00000 268.000 25,460.00

630-00007  
 

0471 ADDED ITEM (LUMP SUM)/ TCI SPECIAL ADDED BY CMO #3 1.000 1.000

L S 0.000 0.00

5,930.56000 1.000 5,930.56

900-00014  
 

0475 *FLASHING BEACON (PORTABLE) 3.000 3.000

EACH 0.000 0.00

1,600.00000 3.000 4,800.00

630-80001  
 

0480 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 16.000 16.000

EACH 0.000 0.00

300.00000 16.000 4,800.00

630-80336  
 

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 70.000 70.000

EACH 0.000 0.00

100.00000 70.000 7,000.00

630-80341  
 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 138.000 138.000

EACH 0.000 0.00

130.00000 138.000 17,940.00

630-80342  
 

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 14.000

EACH 0.000 0.00

250.00000 14.000 3,500.00

630-80343  
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0500 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 18.400 18.400

M2  0.000 0.00

200.00000 18.400 3,680.00

630-80344  
 

0505 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

630-80358  
 

0510 *PORTABLE MESSAGE SIGN PANEL 268.000 262.000

DAY 6.000 1,050.00

175.00000 268.000 46,900.00

630-80359  
 

0515 *DRUM CHANNELIZING DEVICE 442.000 442.000

EACH 0.000 0.00

75.00000 442.000 33,150.00

630-80360  
 

0516 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 
#1  LINE #3

20.000 20.000

EACH 0.000 0.00

90.00000 20.000 1,800.00

630-80363  
 

0520 CONCRETE BARRIER (TEMPORARY) 405.000 405.000

M   0.000 0.00

70.00000 405.000 28,350.00

630-80370  
 

0525 *TRAFFIC CONE 181.000 181.000

EACH 0.000 0.00

20.00000 181.000 3,620.00

630-80380  
 

0530 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

23,000.00000 0.000 0.00

630-85115  
 

0535 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0540 F/A CONCRETE INCENTIVE PAYMENT 145,166.950 145,166.950

F A 0.000 0.00

1.00000 145,166.950 145,166.95

700-70013  
 

0545 F/A INCENTIVE 16,127.420 32.500

F A 16,094.920 16,094.92

1.00000 16,127.420 16,127.42

700-70014  
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0550 F/A OJT PILOT 2,260.800 2,260.800

F A 0.000 0.00

1.00000 2,260.800 2,260.80

700-70022  
 

0555 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0560 F/A EROSION CONTROL 8,829.950 5,756.290

F A 3,073.660 3,073.66

1.00000 8,829.950 8,829.95

700-70380  
 

0567 SANITARY FACILITY MCR #1 LINE #4 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

620-00020  
 

0580 F/A EXTENSION OF PROJECT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0585 F/A CELLULAR PHONE SERVICE TCS CELL PHONE 3,146.960 3,074.530

F A 72.430 72.43

1.00000 3,146.960 3,146.96

700-70222  
 

0595 ADDED ITEM (LUMP SUM)/ CABALLERO IRRIGATION SYSTEM CMO
#5

1.000 1.000

L S 0.000 0.00

75,900.00000 1.000 75,900.00

900-00014  
 

0600 ADDED ITEM (LUMP SUM)/ REMOVAL OF HOUSE MCR #17 1.000 1.000

L S 0.000 0.00

25,200.00000 1.000 25,200.00

900-00014  
 

0620 ADDED ITEM (DOLLAR)/ CMO #9 - CLAIM SETTLEMENT 59,551.380 59,551.380

DOL 0.000 0.00

1.00000 59,551.380 59,551.38

900-00006  
 

0625 ADDED ITEM (DOLLAR)/ FORENSIC INVESTIGATION MCR 8,471.020 8,701.640

DOL -230.620 -230.62

1.00000 8,471.020 8,471.02

900-00006  
 

CAT 0200 $8,695.68 13,304,650.61CURRENT AMT 13,304,650.61 $$
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0565 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0570 FIELD LABORATORY (CLASS 2) 2.000 2.000

EACH 0.000 0.00

11,000.00000 2.000 22,000.00

620-00012  
 

0575 F/A PHONE SERVICE LONG DISTANCE 1,742.160 1,742.160

F A 0.000 0.00

1.00000 1,742.160 1,742.16

700-70220  
 

0590 ADDED ITEM (LUMP SUM)/ CDOT MAINT. WORK -1.000 -1.000

L S 0.000 0.00

1,955.18000 -1.000 -1,955.18

900-00014  
 

0605 ADDED ITEM (SQUARE METER)/ MCR#22 SIGN PANEL (CLASS I) 6.500 6.500

M2  0.000 0.00

106.13000 6.500 689.85

900-00021  
 

0610 ADDED ITEM (LUMP SUM)/ MCR23 LOWER PLASTIC PIPE 1.000 1.000

L S 0.000 0.00

5,600.00000 1.000 5,600.00

900-00014  
 

CAT 0400 $0.00 43,076.83CURRENT AMT 43,076.83 $$

PROJECT TOTAL 8,695.68 $ 13,347,727.44CURRENT AMT 13,347,727.44 $$


